

Master Academic Plan Timelines - Appendix Visual

Updated 10-7-18			Academic Year		
MAP Activities	2018-19	2019-20	2020-21	2021-22	2022-23
Priority 1 Activities	SFV TF Assessment Pilot	SFV TF Assessment Tool Finished	AC/LEC Adjusts SFV Assessment Plan in Response to Lib. Ed. Revisions	LEC Implements Adjustments to SFV Assessment Plan	Revised [Lib. Ed. Prog. Implemented]
	AC/LEC Develop Standards & Prac. For SFVs in Lib. Ed.	LEC Implements Use of SFV Assessment Tool	Lib. Ed. TF Develops & Proposes Revised Program for LO &	BSU Prepares for Implementation of Revised [Lib. Ed.] Prog.	Provost's Office Seeks System Approval of Proposal from Grad.
	Lib. Ed TF Develops Comp. LO & Name Proposal	Lib. Ed. TF Reviews Current Lib. Ed. Prog. Through Lens of LO & Name		Grad. Req. TF Reviews Rev. [Lib. Ed.] Prog. & for Missing Areas with	
Priority 2 Activities	BSU Convers. On Honoring American Indian Connections to Place	TLC, AA, M&C Collab. on "Place" & SFV Awareness & Relationships Plan +	M&C Implements "Place" & SFV Plan	Student Life & Athletics Add AC's "Place" Assessment to their Process &	
		AC Leads Collab. on Eval. of "Place"	AC Enters "Place" Assessment into Program Review Cycle	Academic Depts. Begin Adding "Place" & SFV Curricular Plans to	
		CEC and American Indian Communities Complete Assessment of	CEC Begins Collab. Devel. of Identified Student Opps. With American Indian	Lib. Ed. TF Designs Curricular Means of Meeting Diversity Element from Grad.	BSU Implements Diversity Element in Revised Grad. Req.
Priority 3 Activities	CEC, DAIRC & IS Faculty Decide on Comb. Indigenous Knowl. Listen. Sess.	Agreed Upon Group Conducts Indigenous Knowledge	AA Begins Coordinating Integration of Indigenous Events		
	Provost Completes Reorg. of IPC to Focus on Recruiting	AA, DAIRC, DSO, IS Faculty Begin Work on Interdept. Relationships &	CEC Begins Lecture Series or Alternate Programming		

Master Academic Plan Timelines - Appendix Visual

	Academic Year				
MAP Activities	2018-19	2019-20	2020-21	2021-22	2022-23
	PC, TLC, CDEI, & IPC Host Workshop on Icorp. of ISP & CDEI Events into	CEC Considers Sponsoring Lecture Series	AA Begins Coordinating Integration of Service Opps. Into		
	New DIRIPC Hired	AA, TLC & SL Begin Collab. On Events Calendar Linked to SLOs	CEC Creates Training Opps. For ACUE Modules		
	AA, LEC, & EM Consider Short-term Goal Area 8 Options		AA, TLC, & SL Begin Collab. On Speakers Series		
	AA Begins Exploring Addition of New Language Options				
	AA & SL Begin Collab. On Integration of Awareness				
Priority 4 Activities	SL & EM Collab. with Faculty in Considering Changes to BSU 101	AA & EM Begin "Best Practices" Advising Series	AA & EM Implement Approved Revisions to Advising Prog.	SL Considers Student-led Workshops for Faculty & Staff	
	SL & CPD Begin Fall Startup Training Event	Deans & Chairs Begin Onboarding/Mentoring Prog.	SL & IPC Collab. On Expanding IPC's "Host Families" Prog.		
	AA & EM Pilot "Best Practices" Advising Workshop	AA Decides whether to Continue Sponsoring GI-Gateways	SL & EM Collab. With SL, CEC, & CS on Coord. Broadened Focus for		

Master Academic Plan Timelines - Appendix Visual

			Academic Year		
MAP Activities	2018-19	2019-20	2020-21	2021-22	2022-23
	Deans and Chairs Collab. To Create Onboarding/ Mentoring Prog.	AA & EM Host Advising Conversations & Propose Revision to			
	Deans & Chairs Develop & Propose Plan for Dept. Talks	Deans & Depts. Implement Approved Plan for Dept. Talks			
	DIRIPC & IPC Staff Consider How to Expand Fac./Staff Part. In Recruiting	PC Considers Creation of Open Schedule Block			
	DIRIPC & IPC Staff Consider How to Increase Host Families	PC Considers Employee Incentive Struct.for DI Events			
	DIRIPC & IPC Staff Consider How to Continue Expanding IS Prog.	CPD Considers Incorp. "CSRLs" into Prog. For Fall 2019 Startup			
	SL & EM Begin Full Student Retention Initiative				
Priority 5 Activities	AA & MC Begin Collab. on Marketing Progs. & Events, Especially	AA Considers Adding Competency-based Models to PC Retreat			
	AA & EM Continue Collab. on Articulations	AA & EM Consider Adding Bridge Progs., etc.	AA & EM Begin Agreed Upon Bridge & Other Non-Degree Progs.		

Master Academic Plan Timelines - Appendix Visual

	Academic Year				
MAP Activities	2018-19	2019-20	2020-21	2021-22	2022-23
	AA & EM Continue Collab. On Expanding Existing Progs. For Unmet	Provost & CFO Consider How to Encourage Cross-disciplinary	AA, TLC & CPD Explore Options for Faculty Showcase		
	PC Distributes Marketing One-Pager	ADC Explores Ways to Encourage Attendance at Honors & Other			
	Grant-writer Hired				
	Provost Presents Revised Revenue-sharing Model for Approval				
Color Code:	Green = Step in a Process	Blue = Discrete Action	Red = Ongoing Action		